

PROJECT QUOTATION

NCOP Pharma ERP — System Development & Cloud Setup

Quote Ref: QT-2026-NCOP-VAD-v2

Date: July 30, 2026

Valid Until: August 29, 2026

PREPARED FOR NCOP Pharma Management Vadodara, Gujarat, India	PROJECT EXECUTION Full-Stack Cloud Practice Location Benchmark: Vadodara, Gujarat
--	---

1. TECHNICAL ARCHITECTURE

Frontend: Next.js + Material UI (MUI)	Backend: Java (Spring Boot Microservices)	
Database: MongoDB Atlas (Document Store)	Security: JWT Auth & RBAC	Cloud: GCP Cloud Run + Cloud Storage

The NCOP Pharma ERP will be engineered as a high-availability, serverless enterprise system. It features decoupled Next.js web application services with Material UI components, Java Spring Boot REST microservices, MongoDB document database, and Google Cloud Storage for Certificate of Analysis (CoA) & document processing.

2. SCOPE OF WORK & EFFORT BREAKDOWN

Module / Component	Functional Deliverables	Estimated Hours
Authentication & Security	- JWT workflow (Access & Refresh tokens). - Role-Based Access Control (Admin, Quality Control, Store Manager). - Responsive Login, registration, & permission guards.	20 hrs
Frontend UI (Next.js + MUI)	- Pharma ERP dashboard layouts & collapsible sidebar navigation. - Material UI DataGrids with server-side pagination, sorting, & filter chips. - Custom theme, forms with validation, & dynamic inventory status chips.	60 hrs
Java Backend Microservices	- Spring Boot RESTful microservices architecture. - Spring Data MongoDB repository layer & transactional handling. - Security interceptors & business logic pipelines.	60 hrs
MongoDB Database Modeling	- NoSQL document schemas for Batches, Products, Suppliers, & POs. - Aggregation pipelines for real-time stock analytics & reporting.	20 hrs
Excel & Document Processing	- GCP Cloud Storage integration for Certificates of Analysis (CoA) & PDFs. - Apache POI service for reading & parsing batch Excel uploads. - Secure file upload/download APIs with access verification.	25 hrs
DevOps & Cloud Deployment	- Containerization (Docker) of Next.js & Spring Boot apps. - Deployment to GCP Cloud Run with auto-scaling rules. - MongoDB Atlas GCP peering, SSL, & IAM setup.	15 hrs
Testing & QA	- End-to-end integration testing, RBAC audit, & bug resolution. - User Acceptance Testing (UAT) feedback cycles & final polish.	20 hrs

Module / Component	Functional Deliverables	Estimated Hours
Total Development Effort:		220 Hours

3. COMMERCIAL QUOTATION (VADODARA REGION BENCHMARK)

Cost Component	Pricing Details	Total Investment (INR)
Friendly Development Rate	Optimized execution rate (~₹900 - ₹1,000 / hr)	₹2,00,000 – ₹2,20,000

Agreed Fixed Project Quote:
 Estimated Project Timeline:

₹2,00,000 – ₹2,20,000 INR
4 to 6 Weeks

4. RECURRING OPERATIONAL COSTS (GCP + MONGODB ATLAS)

Recurring hosting and database expenses are serverless pay-as-you-go costs billed directly by Google Cloud Platform and MongoDB Atlas.

Service Component	Platform / Provider	Initial Dev / Testing Phase	Production Phase (25-50 Users)
Database (MongoDB)	MongoDB Atlas (Shared M0 / Dedicated M10)	₹0 / mo (Free Tier)	~₹4,500 / mo (\$57)
Excel & File Storage	GCP Cloud Storage (Standard Tier)	₹0 / mo (5 GB Free)	~₹200 - ₹400 / mo
Backend Microservices	GCP Cloud Run (Java Spring Boot Container)	₹0 / mo (2M Free Reqs)	~₹800 - ₹1,800 / mo
Frontend Web Portal	GCP Cloud Run / Firebase (Next.js)	₹0 / mo (Free Tier)	~₹400 - ₹800 / mo
Total Monthly Cloud Expense:		₹0 / mo	~₹5,900 – ₹7,500 / mo

5. PAYMENT MILESTONES & TERMS

- **Milestone 1 (25% - Kickoff - ₹50,000 / ₹55,000):** System Architecture, MongoDB Document Schemas, & Wireframe sign-off.
- **Milestone 2 (25% - Core Backend - ₹50,000 / ₹55,000):** Java Spring Boot REST APIs, MongoDB repositories, & JWT Auth complete.
- **Milestone 3 (25% - UI & Integration - ₹50,000 / ₹55,000):** Next.js Material UI portal integrated with Java APIs, MongoDB, & Excel parser.
- **Milestone 4 (25% - Final Handover - ₹50,000 / ₹55,000):** GCP Production deployment, MongoDB Atlas configuration, UAT sign-off, & source code transfer.
- **Warranty & Support:** Includes 30 days of free operational bug-fixing support post-launch.

Authorized Development Representative Signature

Client Acceptance Signature